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Meeting Record 

Meeting Date: September 22, 2015 

Subject: Bid Call 2015-14  

City of Morgantown  

University Avenue, Third Street, and Beverly Avenue  

Intersection Improvements 

Progress Meeting 12 Meeting Minutes 

 
The twelfth progress meeting was held for the Intersection Improvements Project in the City of Morgantown Public 
Safety Center at 300 Spruce Street. An attendance list is attached. The following items were discussed: 
 

1. Introduction 
 

2. Utility Coordination 
 The site lighting conduit has been placed on the east side of Beverly.  
 Reclaim is digging the trench on the west side of Beverly and is placing the site lighting conduit while 

Mon Valley installs the conduit for Mon Power, Frontier, and Comcast and completes the house 
connections.  

 The conduit for Lumos is being placed along the east side of University Avenue by Reclaim.  
 

3. Project Coordination 
 

a. Progress to Date 
 Bayliss & Ramey is on site today. 
 Reclaim and Mon Valley are working on Beverly conduit. 
 Beverly is rough graded for sidewalk. Sat hopes to start curb and sidewalk next week. 
 Reclaim is working up University with the storm sewer. Inlets A2, A3, and A4 have been 

installed (A4 had to be moved down 10 to 15’ to avoid ACC detention system). 
 Sat said that he hoped to put inlet A5 in today.  
 University Avenue, for the most part, is within a foot of grade. 

 
b. Contract Documents 

 AECOM sent updated sheets to Reclaim and Potesta.  
 

c. Submittal Review 
 AECOM will issue a response to Submittal 011 this afternoon. 

 
d. Requests for Information Review 

 RFI 007 – Still open, but Reclaim and Mon Valley are proceeding with work.  
 RFI 010 – Based on discussions and a site visit, the pedestrian streetlight and the signal pole 

should be far enough apart to allow a 4’ sidewalk path in between. AECOM will need to issue 
an official response.  
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e. Field Orders, Work Directives, and Change Order Status  
 The time extension change order was approved by the City.  

 
f. Time schedules 

 Anticipated date for substantial completion is still October 15, 2015. 
 The City approved a time extension to allow work until 10 pm.  
 Jason will send out an updated schedule as soon as possible.  

 
g. Weather limitations 

 Nothing to report.  
 

h. Possible conflicts and compatibility problems. 
 Continuing to coordinate work with the Sunnyside Commons project. 

 
i. Temporary facilities 

 Nothing to report. 
 

j. Property Owner / Business Owner Issues 
 Nothing to report.  

 
4. Other Business 

 Discussed signal pole location and an additional pedestrian push button for the southeast corner of 
the intersection, where the sidewalk was already installed for the parking garage project.  

 Also discussed coordination of the paving of University Avenue for the parking garage project and the 
intersection improvements project so that the paving could be completed at the same time. Sat was 
going to check with March-Westin about their schedule.  

END OF NOTES 
 

The record herein is considered to be an accurate depiction of the discussion and/or decisions made during the meeting unless written 
clarification is received by AECOM within five (5) working days upon receipt of this meeting record. 





Project Name: University Avenue, Third Street, and Beverly Avenue Intersection Improvements Contractor: Reclaim Company, Inc.
Project No.: 60316273 Contract No.: 2015-14
PM: David Weaver CM Consultant: NA
Client/Owner: City of Morgantown Resident Inspector: Marty Sippin

Submittal
No. Description Date

Received
Entered

By
Response

By
Date

Returned Action

001 Type D Inlets 7/13/2015 MLH MLH 7/15/2015 CONFORMS AS NOTED
002 Concrete 7/13/2015 MLH MLH 7/16/2015 NO EXCEPTIONS TAKEN
003 Roadway Pavement 7/21/2015 SMH MLH 7/27/2015 NO EXCEPTIONS TAKEN
004 Type A Manhole 7/21/2015 SMH MLH 7/27/2015 CONFORMS AS NOTED
005 Pull Boxes 7/23/2015 SMH MLH 7/27/2015 NO EXCEPTIONS TAKEN
006 Pipe Products 7/23/2015 SMH MLH 7/27/2015 NO EXCEPTIONS TAKEN
007 Lids for Inlets 7/23/2015 SMH MLH 7/27/2015 NO EXCEPTIONS TAKEN
008 Traffic Signal Structures and Luminaires 7/28/2015 SMH STS 8/5/2015 CONFORMS AS NOTED
009 Millings Gradation for Subgrade Use 7/28/2015 SMH MLH 8/5/2015 NO EXCEPTIONS TAKEN
010 Type D Inlet - A8 8/12/2015 SMH MLH 8/17/2015 CONFORMS AS NOTED
011 Traffic Signal Equipment 8/18/2015 SMH

012 Poles and Anchor Bolts 9/3/2015 MLH NA NA NO ACTION REQUIRED. INCLUDED 
IN SUBMITTAL NO. 008.

013
014
015
016
017
018
019
020
021

SUBMITTAL LOG -- September 22, 2015



Project Name: University Avenue, Third Street, and Beverly Avenue Intersection Improvements Contractor: Reclaim Company, Inc.
Project No.: 60316273 Contract No.: 2015-14
PM: David Weaver CM Consultant: NA
Client/Owner: City of Morgantown Resident Engineer: Marty Sippin

RFI
No. Description Date

Received
Entered

By
Response

By
Date

Returned Comments

01 Elevation of Sanitary Sewer Inverts 7/2/2015 MLH MLH 7/16/2015
02 Trench Detail for Sewer Line 7/2/2015 MLH MLH 7/16/2015
03 Curb Detail 7/10/2015 MLH MLH 7/27/2015
04 Requested Info on Expansion Joints 7/28/2015 SMH DLW 8/10/2015
05 Requested Information on Diameter and Spacing of Holes for Railing on Retaining Wall 7/28/2015 SMH DLW 8/10/2015
06 Retaining Wall Width 7/30/2015 MLH DLW 8/10/2015
07 Requested Info on Conduit Detail 8/10/2015 SMH
08 Undercut Procedure 8/11/2015 SMH MLH 9/4/2015
09 Beverly Avenue Pedestrian Detour 8/27/2015 MLH MLH 9/1/2015
10 Requested Info on Relocation or Elimination of Pedestrian Streetlight 9/10/2015 SMH 
11
12
13
14
15
16

REQUEST FOR INFORMATION LOG -- September 22, 2015


